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Report Date: May 17th, 2019 
 

 
Project Summary: 
Acquisition and processing of QL1 and QL2 LiDAR data and deliverables for the 2018-2019 Montana project 
areas, as well as 3D Building footprints with calculated Lowest Adjacent Grade elevations. The purpose of the 
resulting dataset is to provide LiDAR and derived products suitable for floodplain mapping and meeting the latest 
FEMA requirements. 
 
Summary of work completed during reporting period: 

• With good weather this week we were able to progress acquisition on Jefferson County and Powell 
County, targeting low elevation and snow free areas. 

• Calibration of the Hill, Valley, and Mineral County Datasets continued back in the Corvallis office. 
 
Outstanding issues and concerns: 
 

Tasks  Percent Complete Due      Finish 

LiDAR Data Acquisition and Ground Survey [50%] 73% rolling  

LiDAR Data Processing [50%] 25% rolling  

Weekly Reports n/a Ongoing  

 
Activities Planned Next Week: 

• Gaston to collect Hill County add-on ground survey. 

• Continue calibration and data processing of the Hill, Valley, and Mineral County LiDAR datasets. 

• Weather permitting, continue progress on the low elevation and snow free areas of Jefferson, Clark Fork, 
Powell, and Deer Lodge Counties. 
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